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Tasks Conducted to Date

• Identification of Data Gaps

• Roxana Marsh Characterization

• West Branch Characterization
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Baseline Human Health Risk 
Assessment (HHRA)

• Identify criteria to assess human health 
risks and compile data for HHRA

• Analyze exposures to humans to 
constituents of concern (COC) under 
existing conditions

• Analyze effects of exposures to COC on 
human health 
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Baseline Human Health Risk 
Assessment (HHRA)

• Characterize Risks to Human Health 
Associated with Exposures to COC

• Evaluate Uncertainty Associated with the 
Exposure Assessment, Effects 
Assessment and Risk Characterization

• Cost Estimated at $50-65k
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Identify/Describe Restoration 
Alternatives
• No Action

• Dredging

• Partial Dredging and Capping

• In-situ Remediation

• Sediment Treatment

• Disposal
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Evaluation of Restoration 
Alternatives

• Development of Evaluation Criteria

• Feedback on Evaluation Criteria

• Screening of alternatives based on technical 
feasibility, implementability, environmental 
acceptability, and cost

• Evaluation of Screened Alternatives Against the 
Selected Criteria
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Development of Risk-Based 
Preliminary Remediation Goals

• Prepare brief problem formulation for aquatic 
receptors

• Develop remedial action objectives for aquatic 
receptors

• Develop and evaluate risk-based PRGs

• Identify areas where sediments pose a low, 
moderate, or high risk to aquatic receptors
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Development of Risk-Based 
Preliminary Remediation Goals

• Develop conclusions and 
recommendations regarding the PRGs

• Evaluate risks to HH during remediation

• Evaluate risks to HH following completion 
of remediation
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Development of Reports

• Draft Report 

• Public Input

• Final report/Preliminary design of 
selected alternatives
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Summary

• Phase 3 to Proceed in Four Major Steps

• Cost is estimated at $500-650k

• We want and need your input

• Questions?
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